
 

 
 

_________________________________________________________________________________________________________ 

Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in 

advance and such notice must include a copy of the agenda.  Members of the public may address the Board prior to it 

taking action on any matter in the agenda. 

This notice and the Board agenda for the current month are available on the State Public Works Board website. Please 

click here to view. The full Board member briefing package is available upon request. Please send an email to 

Kat.Lee@dof.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public 

meeting are invited to make their requests and preferences known to Kat Lee at (916) 445-9694 or e-mail to 

Kat.lee@dof.ca.gov , five days prior to the meeting. 

 

STAFF ANALYSIS 
STATE PUBLIC WORKS BOARD 

Monday, October 19, 2020 at 10:00 a.m. 
This meeting will take place entirely virtually and can be accessed through the following link or phone 

numbers*: 

https://zoom.us/j/2630509473?pwd=ajgrUDkxcmcyQnphTlEwSGliQmM4QT09 
Meeting ID: 263 050 9473 

Passcode: 7x&r1t98 

Or 

Phone: (669) 219 2599** 

           (669) 900 9128** 

           (213) 338 8477** 

Meeting ID: 263 050 9473 

Passcode: 839716 

 

I.  Roll Call 

 

II.  Bond Items Page 2 

 

III.  Minutes Page 6 

 

IV.  Consent Items Page 6  

 

V.  Other Business  Page 12 

 

VI.  General Public Comment  Page 13 

 

VII.  Reportables   Page 14 
 

 

 

 

*Due to the Governor’s proclamation of a State of Emergency resulting from the threat of COVID-19, and pursuant to the 

Governor’s Executive Order N-29-20, issued March 17, 2020, the Board meeting will take place entirely virtually on  

October 19, 2020.  Members of the Board will participate in this meeting remotely via telephonic or video conference.  

The meeting may be observed through the Zoom link and telephone number identified above. If using the Zoom 

platform, please install the Zoom application and enter the virtual conference room prior to the 10:00 a.m. meeting start 

time. Members of the public may participate through telephone, the Zoom platform, or by submitting public comment in 

advance.  If members of the public wish to submit comments in advance, the Board asks members of the public to 

provide written comments to Kat.Lee@dof.ca.gov prior to the meeting.  To the extent possible, all written comments will 

be distributed to the members of the Board prior to the meeting.    

** This phone number IS NOT a toll free number. 

http://www.spwb.ca.gov/
http://www.spwb.ca.gov/
mailto:Kat.lee@dof.ca.gov
https://zoom.us/j/2630509473?pwd=ajgrUDkxcmcyQnphTlEwSGliQmM4QT09
mailto:Kat.Lee@dof.ca.gov
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BOND ITEMS 
BOND ITEM—1 

JUDICIAL BRANCH (0250)  

DEPARTMENT OF DEVELOPMENTAL SERVICES (4300) 

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 

2021 SERIES A, LEASE REVENUE REFUNDING BONDS, FORWARD DELIVERY 

(VARIOUS CAPITAL PROJECTS) 
 

VARIOUS PROJECTS AND LEASED PROPERTY: 
 

Series 2011 A – Various Departments  

Judicial Branch 

1. Hollister Courthouse  

2. San Andreas Courthouse  
 

Department of Developmental Services  

3. Porterville Developmental Center Main Kitchen 

 

Department of Corrections and Rehabilitation 

4. California Men’s Colony: 50-Bed Mental Health Crisis Facility  

5. California Medical Facility: EOP Treatment, Program, and Office Space 

6. California State Prison, Corcoran: Administrative Segregation Unit/Enhanced 

Outpatient Program Treatment and Office Space 

7. California State Prison, Sacramento: Psychiatric Services Unit Treatment & 

Office Space 

 

Series 2011C   

Department of Corrections and Rehabilitation 

1. California Health Care Facility, Stockton (Project), and California State Prison, 

Los Angeles County (Leased Property) 

 

Series 2011D  

Judicial Branch  

1. San Bernardino Courthouse 

2. Porterville Courthouse  

3. Riverside Mid-County Courthouse  
 

Consider adoption of a resolution to: 

1) Authorize the sale of lease revenue refunding bonds to refund the Board’s lease 

revenue bonds 2011 Series A, 2011 Series C, and 2011 Series D in accordance 

with the Board’s refunding policy. 

2) Approve the form of and authorize the execution of various documents in 

connection with the sale of said revenue bonds. 

3) Approve the form of and authorize the release of a Preliminary Official Statement 

and authorize the preparation and delivery of an Official Statement. 

4) Approve and authorize other related actions in connection with the 

authorization, issuance, sale, and delivery of said lease revenue refunding bonds 

and to otherwise effectuate the purpose of the resolution. 
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The following are the currently outstanding par amounts of the bonds to be refunded by 

the 2021 Series A Lease Revenue Refunding Bonds: 

 

Bond Series Currently Outstanding Par Amount  

2011A $167,345,000 

2011C $101,175,000 

2011D $377,450,000 

 

STAFF ANALYSIS ITEM—1 
Judicial Branch (0250) 

Department of Developmental Services (4300) 

Department of Corrections (5225) 

2021 Series A, Lease Revenue Refunding Bonds, Forward Delivery  

Various Capital Projects 

Action Requested 

If approved, the requested action would adopt a resolution authorizing the sale of the 

2021 Series A lease revenue refunding bonds and other related actions in connection 

with the issuance, sale, and delivery of the bonds.   

 

Description of the Refunding 

Under Government Code section 15840, the Board is authorized to issue refunding 

bonds to refund any of its outstanding bonds.  Additionally under the Board’s refunding 

policy, refunding bonds may be issued when: (i) the refunding generates positive net 

present value savings equal to at least 3 percent of the par amount of bonds refunded 

or (ii) whether or not the issuance results in overall debt service savings if the Board 

determines in the resolution authorizing the issuance of the refunding bonds that such 

refunding will produce benefits to the Board’s bond program apart from debt service 

savings. 

The 2011 Series A, 2011 Series C, and 2011 Series D are not all callable until Fall 2021.  As 

a result, the 2021 Series A bonds will be sold through a negotiated sale that has been 

structured as a forward delivery, under which the bonds are priced now but are not 

issued until Fall of 2021.  This structure allows the 2021 Series A bonds to be sold on a tax-

exempt basis while also locking in current interest rates.   

The 2021 Series A bonds, which have an estimated par amount of approximately 

$486,000,000, will refund on a tax-exempt basis the Board’s 2011 Series A, 2011 Series C, 

and 2011 Series D and achieve an anticipated net present value savings of 

approximately $103 million, which is approximately 17 percent of the par amount of the 

refunded bonds.   

If this action is approved, the 2021 Series A bonds will provide funds that will be used, 

together with other lawfully available moneys to establish irrevocable escrows to refund 

and defease all of the following Board’s outstanding bonds: 2011 Series A, 2011 Series C, 

and 2011 Series D.  However, the funds will not be available until the bonds are issued, 

which will occur approximately one year from the date of this meeting.  
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Refunded Projects and Leased Property:  

The 2021 Series A bonds will refund and defease the Boards 2011 Series A, 2011 Series C, 

and 2011 Series D Bonds that financed the projects listed above and more specifically 

described in Appendix B of the Preliminary Official Statement.   

 

Staff Recommendation: Adopt the resolution. 

 

 

BOND ITEM—2 
CALIFORNIA HIGHWAY PATROL (2720) 

HAYWARD AREA OFFICE REPLACEMENT  

ALAMEDA COUNTY 

 

Authority: Budget Act of 2016, Item 2720-301-0044 (3) 

 Budget Act of 2019, Items 2720-301-0044 (3) and 2720-301-0660 (2) 

 

 

Consider adoption of a resolution to: 

1) Authorize actions to be taken to provide for interim financing and declare the 

official intent of the Board to reimburse certain capital expenditures from the 

Public Buildings Construction Fund from the proceeds of the sale of bonds. 

 

2) Authorize the sale of lease revenue bonds. 

 

3) Approve the form of and authorize the execution and delivery of a Project 

Delivery Agreement between the Department of General Service and the 

Board, with consent of the California Highway Patrol. 

 

4) Authorize and direct Executive Director and Deputy Directors to take any and 

all such actions and to execute and deliver any documents as may be 

necessary to carry out the purpose of this resolution. 

 

Total Bond Appropriation  $54,788,000 

 

STAFF ANALYSIS ITEM—2 
California Highway Patrol 

Hayward Area Office Replacement  

Alameda County  

Action Requested 

If approved, the requested action would adopt a resolution authorizing actions to be 

taken to provide for interim financing, authorize the sale of lease revenue bonds, and 

other related actions. 

 

The Legislature has authorized the Board to issue lease revenue bonds to finance 

certain costs for this project.  It is anticipated that certain capital expenditures will need 

to be made prior to the Board issuing bonds for this project.  The proposed resolution will 

authorize actions to be taken to cause interim loans to be made from the General Fund 

or the Pooled Money Investment Account to pay for these costs.  The proposed 



 

5 

SPWB October 19, 2020 – Staff Analysis 

 

resolution also authorizes the sale of lease revenue bonds for the reimbursement of 

capital expenditures for the project and repayment of the interim loans.   

 

Scope Description 

This project is within scope. The state acquired a 6-acre site in July, 2018 to construct a 

47,774 net square feet single-story facility with a main office and attached auto service 

structure built to Essential Services Standards. The project includes public parking for the 

main building and secured covered parking for the patrol vehicles. Additional site 

improvements include fencing, flagpole, fuel island canopy, emergency generator, 

communication tower, landscaping and utilities.  

 

Funding and Cost Verification 

The project is within cost. The Budget Act of 2016 provided $15,038,000 Motor Vehicle 

Account for site acquisition and performance criteria and the Budget Act of 2019 

provided $143,000 Motor Vehicle Account for performance criteria, and $48,733,000 

Motor Vehicle Account for design-build for overall project authority of $63,914,000.  In 

July 2020, the Board approved an augmentation of $6,045,000 (9.5 percent total 

project authority), bringing overall project authority to $69,959,000.  Of that total, 

$13,183,000 has expired and is not reflected in the table below.   

 

$56,776,000 Total authorized project costs. 

$56,776,000 Total estimated project costs. 

$1,998,000 Costs previously allocated:  $220,000 acquisition and $1,778,000 

performance criteria 

$54,778,000 Costs to be allocated:  $54,778,000 design-build ($47,067,000 contract, 

$1,412,000 contingency, $2,327,000 A&E, $3,520,000 other and $452,000 

agency retained) 

CEQA 

The Department of General Services, on behalf of the California Highway Patrol, filed a 

Notice of Determination was filed with the State Clearinghouse on October 30, 2018, 

and the 30-day statute of limitations expired without challenge. 

 

Real Estate Due Diligence  

A Summary of Conditions Letter for this project was completed by the Department of 

General Services on September 18, 2020, and no issues that would adversely affect the 

beneficial use and quiet enjoyment of the project were identified.  

 

Project Schedule 

Approve performance criteria December 2018 

Start design-build January 2021 

Complete design-build   September 2023 

 

 

Staff Recommendation:       Adopt resolution. 
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MINUTES  
NONE 

 

 

CONSENT ITEMS 

CONSENT ITEM—1 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 

HEALTH CARE FACILITY IMPROVEMENT PROGRAM 

CALIFORNIA CORRECTIONAL INSTITUTION, KERN COUNTY; KERN VALLEY STATE PRISON, 

KERN COUNTY; PLEASANT VALLEY STATE PRISON, FRESNO COUNTY; CALIFORNIA STATE 

PRISON, SOLANO, SOLANO COUNTY; VALLEY STATE PRISON, MADERA COUNTY; 

CALIFORNIA CORRECTIONAL CENTER, LASSEN COUNTY; HIGH DESERT STATE PRISON, 

LASSEN COUNTY  
 

Authority: Sections 15819.40 (b) and (c) and 15819.401-15819.404 of the Government 

Code 

 

Consider:  

 

1) Recognizing a scope change for one Health Care Facility 

Improvement Program (Program) project 

 

2) Approving allocation of $24,509,000 authority to seven Program 

projects 

 

3) Recognizing revised project costs for seven Program projects 

 

 

STAFF ANALYSIS ITEM—1 
Department of Corrections and Rehabilitation 

Health Care Facility Improvement Program  

Statewide 

Action Requested 

If approved, the requested action would recognize a scope change for one Health 

Care Facility Improvement Program (Program) project, approve the allocation of 

$24,509,000 authority to seven Program projects, and recognize revised project costs for 

seven Program projects as shown in Table 1. 

 

Scope Description 

These projects are not within scope.  The Department of Corrections and Rehabilitation 

(CDCR) has statewide Program projects to design and construct medical, dental, and 

mental health treatment or housing space at existing prison facilities.  The Program 
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projects are part of CDCR’s strategy to address statewide prison health care system 

deficiencies.  The Board established 25 Program projects to support health care 

operations by improving the infrastructure necessary to provide a variety of health care 

services, including primary care, specialty care, laboratory, medication distribution, 

pharmacy, health records storage, and related health care administration. Nine of the 

25 Program projects have been completed, providing a range of mental health 

services, such as Enhanced Outpatient Program treatment and office space, 

Intermediate Care Facilities, psychiatric services, and mental health crisis beds. 

 

CDCR is requesting a scope change for the Program project at California Correctional 

Center. During an inspection of the ceiling construction related to the Facility A and B 

Primary Care Clinic Renovation (Sub-Project 1), the State Fire Marshal (SFM) identified a 

design omission requiring fire separation located in the middle of the existing non-

conforming building. The only viable alternative acceptable to the SFM was to bring the 

entire building, approximately 26,000 square feet, up to current code. As the renovation 

area for Sub-Project 1 is approximately 5,000 square feet, CDCR determined it was cost 

prohibitive to perform this upgrade as part of the HCFIP project. Therefore, CDCR is 

requesting a scope change to remove the remaining renovation work not yet 

constructed for Sub-Project 1. CDCR intends to propose a future capital outlay budget 

change proposal to allow the Legislature the opportunity to provide input on the need 

for a separate pharmacy building. 

 

On September 23, 2020, the Department of Finance notified the chairs of the Joint 

Legislative Budget and fiscal committees in each house of its intent to recommend the 

Board recognize the scope change and the allocation of additional authority no 

sooner than 20 days from that date. 

 

Funding and Project Cost Verification 

These projects are not within cost. Sections 15819.401 through 15819.404 of the 

Government Code appropriated $900,419,000 lease revenue bond financing authority 

to the CDCR to design and construct medical, dental, and mental health treatment or 

housing space at existing prison facilities.  The amount authorized in Section 15819.403 

of the Government Code was adjusted by Chapter 44, Statutes of 2018, and 

appropriated an additional $43 million to fund existing Program projects for a total 

authorized amount of $943,419,000.  Subsequent to this change, the amount authorized 

in Section 15819.403 of the Government Code was adjusted again by Chapter 37, 

Statutes of 2019, which appropriated an additional $49,850,000 raising the total 

authorized amount to $993,269,000. Subsequent to this change, the amount authorized 

in Section 15819.403 of the Government Code was adjusted a third time by Chapter 29, 

Statutes of 2020, and provided an additional increase of $32,532,000 raising the total 

authorized amount of $1,025,801,000. This appropriation provided $193.1 million for nine 

completed mental health projects.  The remaining $800.1 million within the 

appropriation has been authorized for the 25 Program projects. 

  

To date, this appropriation has been augmented by $187,346,000 for various Program 

projects (18.3 percent cumulative).  The amount authorized in Section 15819.403 of the 

Government Code was first adjusted by Chapter 44, Statutes of 2018, which provided 

$43 million to fund Program projects already established by the State Public Works 

Board (Board); this amount was fully allocated by the Board. The amount authorized in 

Section 15819.403 of the Government Code was adjusted a second time by Chapter 

37, Statutes of 2019, and provided an additional increase of $49,850,000 to fund 
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Program projects established by the Board; the Board has allocated $39,778,00 of the 

$49,850,000 to date, leaving $10,072,000 remaining. The amount authorized in Section 

15819.403 of the Government Code was adjusted a third time by Chapter 29, Statutes 

of 2020, and provided an additional increase of $32,532,000 to fund Program projects 

established by the Board. At this time, CDCR is requesting to allocate $24,509,000 for 

seven Program projects.  After this action, there will be no more authority remaining 

from the 2019 increase of authority and $18,095,000 will remais available from the 2020 

increase for allocation. Table 1 outlines the cost adjustments for each of the seven 

projects.  These adjustments stem from increases in project costs that are a result of 

unforeseen variables that materialized during the construction phase of these Program 

projects. 

     Table 1. 

Program Projects Authority Allocation Revised Project Cost 

California Correctional Institution $5,207,000 $50,896,000 

Kern Valley State Prison    $411,000 $23,866,000 

Pleasant Valley State Prison $2,402,000 $38,650,000 

California State Prison, Solano $4,810,000 $46,079,000 

Valley State Prison $3,055,000 $18,139,000 

California Correctional Center $4,957,000 $33,371,000 

High Desert State Prison $3,667,000 $34,426,000 

 

Costs have escalated for a number of reasons, as previously outlined in the Staff Analysis 

for the April 13, 2018 Board meeting.   

CDCR is making progress on the construction of this Program. Of the 25 prisons that 

have Program projects funded from this appropriation, 1 prison was completed in 2017, 

3 additional prisons were completed in 2018, 4 prisons were completed in 2019, and 1 

prison thus far in 2020. The remaining projects are scheduled for completion on a rolling 

basis through 2022.  As of August 2020, construction activities for the overall Program 

were approximately 81 percent complete.  

 

California Correctional Institution 

 

$ 45,689,000 Total authorized project costs 

$ 50,896,000 Total estimated project costs 

$ 45,689,000 Project costs previously allocated:  $742,000 for preliminary plans, 

$1,161,000 for working drawings, and $43,786,000 for construction 

($23,899,000 contract, $1,435,000 contingency, $3,541,000 A/E, 

$6,361,000 other project costs, and $8,550,000 agency retained items) 

$   5,207,000 Project funds to be allocated: increase of $5,207,000 for construction 

($2,400,000 contract, $144,000 contingency, $477,000 A/E, $1,373,000 

other project costs, and $813,000 agency retained items) 
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Kern Valley State Prison  

 

$ 23,455,000 Total authorized project costs 

$ 23,866,000 Total estimated project costs 

$ 23,455,000 Project costs previously allocated:  $656,000 for preliminary plans, 

$623,000 for working drawings, and $22,176,000 for construction 

($17,055,000 contract, $1,023,000 contingency, $745,000 A/E, $1,081,000 

other project costs, and $2,272,000 agency retained items) 

$   411,000 Project funds to be allocated: increase of $411,000 for construction 

($401,000 contract, $24,000 contingency, $91,000 A/E, $152,000 other 

project costs, and decrease of $257,000 agency retained items) 

Pleasant Valley State Prison  

 

$ 36,248,000 Total authorized project costs 

$ 38,650,000 Total estimated project costs 

$ 36,248,000 Project costs previously allocated:  $933,000 for preliminary plans, 

$1,173,000 for working drawings, and $34,142,000 for construction 

($22,778,000 contract, $1,415,000 contingency, $1,883,000 A/E, 

$4,192,000 other project costs, and $3,874,000 agency retained items) 

$   2,402,000 Project funds to be allocated: increase of $2,402,000 for construction 

($1,346,000 contract, $158,000 A/E, $444,000 other project costs, and 

$858,000 agency retained items, and a decrease of $404,000 

contingency) 

California State Prison, Solano 

 

$ 41,269,000 Total authorized project costs 

$ 46,079,000 Total estimated project costs 

$ 41,269,000 Project costs previously allocated:  $1,315,000 for preliminary plans, 

$1,504,000 for working drawings, and $38,450,000 for construction 

($29,121,000 contract, $1,747,000 contingency, $1,794,000 A/E, 

$2,193,000 other project costs, and $3,595,000 agency retained items) 

$   4,810,000 Project funds to be allocated: increase of $4,810,000 for construction 

($3,364,000 contract, $202,000 contingency, $344,000 A/E, $807,000 other 

project costs, and $93,000 agency retained items) 
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Valley State Prison 

 

$ 15,084,000 Total authorized project costs 

$ 18,139,000 Total estimated project costs 

$ 15,084,000 Project costs previously allocated:  $315,000 for preliminary plans, 

$295,000 for working drawings, and $14,474,000 for construction 

($10,399,000 contract, $728,000 contingency, $686,000 A/E, $1,005,000 

other project costs, and $1,656,000 agency retained items) 

$   3,055,000 Project funds to be allocated: increase of $3,055,000 for construction 

($2,276,000 contract, $159,000 contingency, $184,000 A/E, $421,000 other 

project costs, and $15,000 agency retained items) 

California Correctional Center 

 

$ 28,414,000 Total authorized project costs 

$ 33,371,000 Total estimated project costs 

$ 28,414,000 Project costs previously allocated:  $840,000 for preliminary plans, 

$1,120,000 for working drawings, and $26,454,000 for construction 

($13,751,000 contract, $825,000 contingency, $1,907,000 A/E, $4,531,000 

other project costs, and $5,440,000 agency retained items) 

$   4,957,000 Project funds to be allocated: increase of $4,957,000 for construction 

($2,213,000 contract, $133,000 contingency, $695,000 A/E, $1,128,000 

other project costs, and $788,000 agency retained items) 

High Desert State Prison 

 

$ 30,759,000 Total authorized project costs 

$ 34,426,000 Total estimated project costs 

$ 30,759,000 Project costs previously allocated:  $715,000 for preliminary plans, 

$941,000 for working drawings, and $29,103,000 for construction 

($14,192,000 contract, $852,000 contingency, $1,835,000 A/E, $4,941,000 

other project costs, and $7,283,000 agency retained items) 

$   3,667,000 Project funds to be allocated: increase of $3,667,000 for construction 

($2,137,000 contract, $128,000 contingency, $822,000 other project costs, 

and $580,000 agency retained items) 

CEQA 

CDCR filed Notices of Determination with the State Clearinghouse on various dates and 

the 30-day statute of limitations expired without challenge. 
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Real Estate Due Diligence 

The Department of General Services, on behalf of CDCR, completed Summary of 

Conditions Letters for these projects on various dates and no issues that would adversely 

affect the beneficial use and quiet enjoyment of these projects were identified. 

 

Project Schedule 

Approve preliminary plans                Various 

Complete working drawings             Various 

Start construction                            Various 

Complete construction                      Various 

 

 
Staff Recommendation:   Recognize a scope change for one Program project, 

approve allocation of $24,509,000 authority to seven 

Program projects, and recognize revised project costs for 

seven Program projects as shown in Table 1. 
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OTHER BUSINESS 
OTHER BUSINESS – 1 

Consider authorizing the Executive Director and Deputy Directors to negotiate and 

execute amendments to the Board’s bond counsel and disclosure counsel contracts for 

services related to the issuance of Public Works Board Bonds. 

 

STAFF ANALYSIS ITEM – 1 
Action Requested 

Authorize the Executive Director and Deputy Directors to negotiate and execute 

amendments to the bond counsel and disclosure counsel contracts related to the 

issuance of forward delivery Public Works Board Refunding Bonds. 

 

Background 

Under the Board’s bond counsel and disclosure counsel contracts the firms are 

reimbursed for services and opinions needed to complete a bond sale transaction.  The 

bond counsel and disclosure counsel contracts have a $195,000 and $60,000 cap per 

transaction, respectively.  Further, under both contracts, the firms’ invoices are paid 

upon completion of a transaction.   

 

Typically, the Board’s bond sale transactions take approximately 3 months from start to 

finish. During the negotiations of the current bond counsel and disclosure counsel 

contracts, neither the Board nor the firms contemplated the Board issuing forward 

delivery refunding bonds, a delivery method that, as compared to a typical Board 

transaction, would delay the completion of the transaction and require additional work 

by both bond counsel and disclosure counsel.   

 

As discussed in Bond Item 1, given the savings opportunities, staff recommends the 

issuance of the 2021 Series A lease revenue refunding bonds structured as a forward 

delivery, which is a unique type of refunding for the Board involving more work and a 

much longer than usual closing timeline than is typical for bonds issued by the Board.  

Specifically, the transaction isn’t expected to be fully completed until the Fall of 2021, 

over a year after the work on the transaction commences.  Because of the delay in the 

completion of the transaction and the additional work resulting from the structure of the 

transaction, staff recommends authorizing amendment of the Board’s bond counsel 

and disclosure counsel contracts to allow for an increase in the cap for the transaction 

and the payment of invoices in a two-phased structure.  Counsel will be paid for work 

to date up to an “interim close” this Fall with full and final payment next Fall upon the 

completion of the transaction.  Pursuant to the amendments, Bond Counsel’s cap will 

be increased to $210,000 and Disclosure Counsel’s cap will be increased to $90,000.   

 

 

Staff Recommendation: Staff recommends authorizing the Executive Director 

and Deputy Directors to negotiate and execute 

amendments to the bond counsel and disclosure 

counsel contracts related to the issuance of forward 

delivery Public Works Board Refunding Bonds. 
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GENERAL PUBLIC COMMENT 
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REPORTABLES 
Reportable Items 

For the October 19, 2020 Board Meeting 

Actions Authorized by Staff from September 28, 2020 through October 8, 2020 

As Authorized by Resolution of the Board dated December 13, 2019 

Department/Org Code Project Title Project Authority Action Amount/(Percent) 

Judicial Branch (0250) 

 

New Sacramento 

Courthouse, 

Sacramento 

County 

 

Sections 70371.5 and 

70371.7 of the 

Government 

Code; 

2011 Budget Act, Item 

0250-301-3138 (10); 

2012 Budget Act, Item 

0250-301-3138 (15); 

2014 Budget Act, Item 

0250-302-3138 (1), as 

reappropriated  

by 2016 and 2017 Budget 

Acts; 

2018 Budget Act, Item 

0250-301-0660 (2.5), as 

reappropriated by 2020 

Budget Act 

Approve an 

augmentation 

$13,735,000  

       

(2.8 percent of 

appropriation) 

(3.1 percent 

cumulative) 

 

Board of State and 

Community Corrections 

(5227) 

 

Adult Local 

Criminal Justice 

Facilities Project, 

Yuba County 

Sections 15820.93-

15820.936 

of the Government Code 

(SB 863) 

Approve 

performance 

criteria 

 

 


